



Network code on harmonised transmission tariff structures for gas (NC TAR)

Implementation process
until 1 March 2018

Hoofddorp
15 September 2017

New timeline of the implementation process

Nr	Action	Start	End
1	Developing phase: Stakeholder interaction to develop GTS proposal for implementation	15 September 2017	13 October 2017
2	Developing phase: GTS proposal towards ACM		24 October 2017
3	Developing phase: Stakeholder interaction to develop consultation document by ACM	31 October 2017	19 December 2017
4	Developing phase: ACM drafts consultation document	1 January 2018	28 February 2018
5	Consultation phase: ACM consults	1 March 2018	31 May 3018
6	Decision phase: ACM decision on NC TAR implementation & Dutch code change	1 June 2018	31 October 2018
7	GTS prepares NC TAR based Tariff Proposal (year 2020)	1 November 2018	31 January 2019
8	ACM NC TAR based Tariff decision (year 2020)	1 February 2019	1 May 2019
9	Start of application NC TAR based tariffs	1 January 2020	

Agreed alterations in process leading up to start of consultation

Timing

- GTS will finalise implementation proposal at earlier date
- ACM has more time to consult stakeholders and draft implementation decision


Proposal development

- GTS will develop and discuss proposal(s) with stakeholders
- ACM has no role in development phase of GTS proposal


Assessment

- Ahead of 1 March 2018: informal consultation by ACM
 - Results of assessment of GTS proposal
 - If useful: possible alternative option(s)

Three step approach until 1 March 2018



Timeline of the three step approach



Content of meetings organised by GTS

15 September
2017

- Tariff structure vs. policy objectives
- Implementation NC TAR in neighbouring countries
- Contours of implementation choices


28 September
2017

- Feedback from the previous meeting
- Description of implementation choices, with numerical results

13 October
2017

- Feedback from the previous meeting
- Description of implementation choices with numerical result
- Working up to final proposal

Content of meetings organised by ACM



Any questions?